Dev Proj. Gantt Chart

PROJECT TITLE	Software Dev	**COURSE NAME**	ICSS4X0
PROJECT MANAGER	Tharun	**DATE**	3/10/21

WBS NUMBER	TASK TITLE	TASK OWNER	PCT OF TASK COMPLETE
1	**Project Conception and Initiation**		
	Discussion of Project	Everyone	100%
	Assign Roles	Everyone	100%
2	**Project Definition and Planning**		
	Website Mock-up	Tharun	100%
	Design Website	Tharun	100%
	Learn Firebase	Nikola	100%
3	**Project Conception and Initiation**		
	Making Functional website	Tharun	100%
	back-end login page	Nikola	100%
	front-end login page	Tharun	100%
	Screensharing api	Nikola	100%
4	**Gantt Chart**		
	editing	Tharun/pardeep	100 %
	designing	pardeep	100%
5	**Project Performance / Monitoring**		
	Website Compatibility Check	Nikola/Tharun	100%
	Project Performance	Nikola/Tharun	100%
	Documentation	Tharun/Nikola	100%

Timeline: PHASE ONE (Week 1–3), PHASE TWO (Week 4–6), PHASE THREE (Week 7–9), PHASE FOUR (Week 10–12), each week divided into M T W T F.